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Dec. 2014 Bond Project - Edgewood  
Main Office & New Front Entrance - Completed with only final 
touches to be added, including permanent carpet installation. The new 
main entrance stairs and ramp are also complete; the new canopy is 
also expected to be finished soon.



Dec. 2014 Bond Project - Edgewood  

Library - Demolition was completed before students arrived; exterior 
work will continue, as scheduled, through the fall and winter with 
anticipated completion in late spring 2018. 



Dec. 2014 Bond Project - Edgewood  

Library -Hard barriers in place between construction and corridors. 
Locked doors, hard barrier, plastic seal. 



Dec. 2014 Bond Project - Heathcote   

Multi-Purpose Room -Demolition was completed before students 
arrived; exterior work will continue, as scheduled, through the fall and 
winter with anticipated completion in late spring 2018.



Dec. 2014 Bond Project - Heathcote  

Multi-purpose Room -Hard barriers in place between construction and 
Gym and Old Multi-purpose room . Hard barrier, plastic seal in gym. 
Plastic covering, brick wall, hard barrier, plastic seal on old Multi-
purpose room 



Dec. 2014 Bond Project - Heathcote  

Playground -A new playground was installed as part of a plant 
improvement project in the 2017-18 budget. 



Dec. 2014 Bond Project – Middle School   

Instrumental Music Addition - Completed on time for student arrival.



Dec. 2014 Bond Project – Middle School   

Band Room Renovation - Completed on time for student arrival.
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Dec. 2014 Bond Project – High School   

Learning Commons –Work continues in this area. Scheduled to be 
completed in late November.



Dec. 2014 Bond Project – High School   

I-Lab – Close to completion, but unable to be occupied until 
completion of the Learning Commons enables access.



Dec. 2014 Bond Project – High School   

Fitness Center – Now opened for student use. All major equipment 
installed and the Center has been cleaned and is safe for occupancy.



Dec. 2014 Bond Project – High School   

Athletic and PE Offices – Completed and open.



Dec. 2014 Bond Project – High School   
HS Courtyard Drainage –Work continues in these areas. Due to the 
courtyard’s location in an enclosed area, surrounded by classrooms, work will 
only occur during non-student hours. We are awaiting an updated schedule 
based on these shortened work hours; we don’t anticipate this complex project 
to be finished before the new year.

Design Lab - Work continues in this area; however it has been delayed due to 
the adjacent work in the courtyard which is accessed through the Design Lab 
space. We are awaiting an updated work schedule but do not anticipate this 
work to be completed until after the new year. 
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