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Scarsdale Union Free School District

Progress Report ðSection I

Greenacres Elementary School

Work Progress ðGreenacres Elementary School Addition
(Phase ð1)

u New addition foundation / footing excavation ð45% Complete

u New addition footing rebar and formwork - 30% Complete

u New addition concrete footings - 20% Complete

u New addition foundation walls rebar and form work - 20% Complete

u New addition concrete foundation walls - 15% Complete 

u Below grade plumbing storm drainage piping - 20% Complete

u Installation of storm water retention systems - Complete

Work Progress ðGreenacres Elementary School Interior Renovations 
(Phase ð2)

u Installation of gymnasium window panels ðComplete
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Scarsdale Union Free School District

Progress Report ðSection I

Heathcote Elementary School

Scarsdale High School

Work Progress ðHeathcote Elementary School

u Installation of metal fascia's - Complete 

Work Progress ðScarsdale High School 

u Construction of new boilers - Completed

u Piping to new boilers - Complete

u Boiler breaching - Complete

u Boiler power / controls - Complete

u Boiler manufacturer startup - Complete 

u Boiler BMS controls - 95% Complete 
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Scarsdale Union Free School District

Progress Report ðSection I

District Wide Security Vestibules

Work Progress ðEdgewood Elementary School

u Installation of security film - Complete 

u Installation of transaction window - Complete

u Installation of overhead shutter - Complete

u Installation of security cameras - Complete

u Installation of card access - In Progress

Work Progress ðFox Meadow Elementary School

u Installation of security film - Complete

u Replacement of interior vestibule doors - Complete

u Installation of transaction window - Complete

u Installation of overhead shutter - Complete

u Installation of security cameras - Complete

u Installation of card access - In Progress
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Scarsdale Union Free School District

Progress Report ðSection I

District Wide Security Vestibules

Work Progress ðGreenacres Elementary School

u Installation of security film - Complete

u Installation of vestibule storefront system / doors - Complete 

u Installation of transaction window - Complete

u Installation of overhead shutter - Complete

u Installation of security cameras - Complete

u Installation of card access - In Progress

Work Progress ðHeathcote Elementary School

u Installation of storefront system / doors - Complete

u Installation of ceiling system - Complete

u Installation of flooring system - Complete

u Installation of overhead cabinet heater - 95% Complete

u Installation of security cameras - Complete

u Installation of card access - In Progress
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Scarsdale Union Free School District

Progress Report ðSection I

District Wide Security Vestibules

Work Progress ðQuaker Ridge Elementary School

u Installation of security film - Complete

u Installation of vestibule storefront system / doors - Complete 

u Installation of vestibule ceiling system - Complete

u Installation of vestibule flooring - Complete

u Installation of overhead cabinet heater - 95% Complete

u Installation of security cameras - Complete

u Installation of card access - In Progress
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Scarsdale Union Free School District

Progress Report ðSection II

Greenacres Elementary School

September 2019

Planned Work for October ðGreenacres Elementary School Addition (Phase - I) 

u Continue excavation for proposed addition footings

u Continue installation of rebar and formwork for proposed addition footings and 
foundations

u Continue pouring concrete for proposed addition footings and foundations 

u Continue below grade plumbing roughing



Scarsdale Union Free School District

Progress Report ðSection II

Heathcote Elementary School

Scarsdale High School

Planned Work for October ðHeathcote Elementary School

u Begin project closeout

Planned Work for October ðScarsdale High School 

u Complete BMS tie in

u Begin project closeout 
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Scarsdale Union Free School District

Progress Report ðSection II

Heathcote Elementary School

Districtwide Security Vestibules 

Planned Work for October ðDistrict Wide

u Complete card access readers and programming 

u Complete overhead cabinet heaters at Quaker Ridge and Heathcote
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Scarsdale Union Free School District

Progress Pictures ðSection III

Greenacres Elementary School ðAddition Phase I 

September 2019

Formwork at storage room 

foundation walls

Poured foundation walls adjacent 

to Sage Terrace



Scarsdale Union Free School District

Progress Pictures ðSection III

Greenacres Elementary School ðAddition Phase I 

September 2019

Poured footings and foundation 

wall rebar adjacent to existing gym

Installation of below grade storm 

drainage piping



Scarsdale Union Free School District

Progress Pictures ðSection III

Greenacres Elementary School ðAddition Phase I 

September 2019

Poured footings and foundation 

wall rebar adjacent to gym

Backfilling at parking lot storm 

water retention system



Scarsdale Union Free School District

Progress Pictures ðSection III

Greenacres Elementary School ðAddition Phase I 

September 2019

Construction of footing rebar and 

formwork 

Backfilling at storm water drainage 

piping 


